



## **ASX Announcement**

**28 January 2009**

### **Update on Canaway Ridge Coal Seam Gas Drilling**

As announced on Friday 16 January 2009, Bow commenced drilling at the Canaway Ridge Coal Seam Gas (CSG) prospect with the spudding of the Pebble Hill-1 well. Due to localised storm activity, the drilling has been delayed until safe access is available to site. The drilling reached approximately 194 metres of its targeted 287 metre depth.

Subject to improved weather conditions, drilling is expected to recommence on Friday 30 January 2009.

For and on behalf of the Board  
Duncan Cornish  
Company Secretary

#### **For further information contact:**

John De Stefani  
CEO - Commercial  
Tel: +61 7 3303 0675

Paul Lipski  
CEO – Petroleum  
Tel: +61 7 3303 0675

Bow Energy Limited  
ACN 111 019 857  
Level 5, 60 Edward St  
Brisbane QLD 4000  
Tel: +61 7 3303 0675 Fax: +61 7 3303 0651  
Website: [www.bowenergy.com.au](http://www.bowenergy.com.au)

**ASX Code: BOW**